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EPA Contract No. EP-R9-06-03
Superfund Records Center Management Services, Region 9

Monthly Report
October 1-18, 2010

TOAM: Elaine Chan
PM: Anne Bonham

I. TASK ACCOMPLISHMENTS

Task 1: Project Management

1.1 Manage the Contract

The monthly report was submitted to the TOAM on October 7.

The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site
Assessment report were all submitted to the TOAM on October 18.

The Records Center Performance Measurements Reports were submitted to the TOAM on
October 7.

Future Activities

Staff will deliver monthly technical and financial reports to the TOAM by the 10th of
the month.

Staff will continue to track furniture and equipment for the semi-annual property
inventory updates.

Records Center guidance materials will be created or revised as required.

1.2 Closeout of the Contract

No activity occurred in this reporting period.

Future Activities

Closeout activities will be performed as described in the Transition Plan and as
directed by the TOAM at the end of the performance period.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage, and
Recycling/Shredding

2.1 Organizing and Indexing

Staff indexed 1,407 documents and edited 1,541 index records in the Superfund Document
Management System - Centralized (SDMS-C) database.

Circulation Department staff shelf-read approximately 162.8 lft. of site files during this
reporting period.
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On October 1, staff met with Environmental Engineer Eugene Bromley to review NE
Church Rock Quivira Mine site documents. As a result of the meeting indexing and
organizing the documents could begin.

On October 4, staff met with RPM Andy Bain and ORC attorney Laurie Williams to discuss
the NE Churchrock Quivira Mines site. Indexing requirements and procedural issues were
resolved so that work on this project could begin.

On October 7, staff met with RPM Sara Jacobs to discuss the Northeast Churchrock Mine
site and general procedures for submitting documents to be indexed so that work on
upcoming ARs could move forward.

Future Activities

Staff will continue to organize and index Superfund files into the SDMS-C database.

2.2 Document Pick-up, Processing, File Management, and Storage

2.5 lft. of documents were picked up from EPA regional offices.

17.2 lft. of documents were retrieved from the FRC.

Staff checked .3 lft. of unindexed Phoenix Goodyear Airport Area documents for possible
duplication with documents already in the site file.

The Holdings Database was maintained during the month, and the following holdings
reports were updated:

Contracts On-Site Storage Report, October 8, 15.

Future Activities

Staff will continue to pick up documents from EPA regional offices on a regular twice-
weekly schedule.

Staff will continue to maintain the on-site file collections and to recommend inactive
files for retirement to the FRC.

Staff will continue to prepare accessions for transfer to the FRC.

2.3 Scanning

Scanning Department staff prepared, scanned, and quality assured 1,157 documents (35,380
pages) during this reporting period and forwarded them for retirement to the FRC.

Future Activities

Scanning staff will continue to prepare, scan, and quality assure files in the SDMS-C
system and forward them for retirement to the FRC.

2.4 SCAP Support and WasteLAN Data Entry

Staff received, indexed, and logged 6 SCAP accomplishment documents during this
reporting period.
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Future Activities

Staff will continue to receive, index and log SCAP accomplishment documents at the
direction of the TOAM.

2.5 Financial Documentation/Cost Recovery Packaging

Five Financial Cost Documentation Packages were processed through the Accounting,
Program, or Enforcement Final copy for the following sites:
OU SSID Site Name
01 0934 ATLAS ASBESTOS MINE
01 0936 DEL AMO FACILITY
02 0936 DEL AMO FACILITY
01 09BE MOTOROLA, INC. (52ND STREET PLANT)
15 09BE MOTOROLA, INC. (52ND STREET PLANT)

Staff retrieved 6 cost packages/financial documents for EPA staff during this reporting
period.

The Cost Package Documentation Index was updated on October 8 and 15.

Future Activities

Cost packages and cost summaries will continue to be processed as directed by the
TOAM.

2.6 Recycling and Shredding

At the request of EPA staff, Records Center staff recycled/shredded 4.1 lft. of documents.

Future Activities

Recycling and shredding assistance will be provided as directed by the TOAM.

Sites worked on under Task 2 for the month of this reporting period, with Site Spill Identification
Number (SSID), Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 2 major efforts generally consist of large-volume indexing & scanning efforts. Sometimes these
efforts are the necessary preliminary steps to producing Administrative Records. However, major
indexing efforts on a single site can also represent an effort to reduce the backlog for that site.

SSID OU SITE NAME
099R 00 ABANDONED URANIUM MINES ON THE NAVAJO NATION
09FL 00 ALAMEDA NAVAL AIR STATION
094Y 00 ALARK HARD CHROME
09DJ 00 AMCO CHEMICAL
09DJ 01 AMCO CHEMICAL
09GU 00 ANACONDA COPPER CO (YERINGTON)
09GU 01 ANACONDA COPPER CO (YERINGTON)
09C6 01 APACHE POWDER CO
0983 01 APPLIED MATERIALS



4

SSID OU SITE NAME
09JS 01 ASARCO INC HAYDEN PLT
0934 01 ATLAS ASBESTOS MINE
09JW 00 B.F. GOODRICH
09X5 00 BISBEE-DOUGLAS INTL ARPT
09MM 00 BLUE LEDGE MINE
09H2 01 BROWN & BRYANT INC. (ARVIN PLANT)
09L8 01 BURR BROWN
09R6 01 CARSON RIVER MERCURY SITE
09R6 02 CARSON RIVER MERCURY SITE
093H 01 CASMALIA RESOURCES
091N 00 COOPER DRUM
091N 01 COOPER DRUM
09H5 01 CTS PRINTEX, INC.
09JT 01 CYPRUS TOHONO MINE
0936 01 DEL AMO FACILITY
0936 02 DEL AMO FACILITY
0936 03 DEL AMO FACILITY
09AG 01 DEL MONTE CORP. (OAHU PLANTATION)
0933 01 DEL NORTE PESTICIDE STORAGE
09HB 00 DENOVA ENVIRONMENTAL INC.
09P8 00 EDWARDS AIR FORCE BASE
09P8 01 EDWARDS AIR FORCE BASE
09H7 00 FRESNO MUNICIPAL SANITARY LANDFILL
09H7 01 FRESNO MUNICIPAL SANITARY LANDFILL
094R 01 FRONTIER FERTILIZER
09B8 01 HASSAYAMPA LANDFILL
09H9 01 HEWLETT PACKARD, 620-640 PAGE MILL ROAD
0920 00 INDIAN BEND WASH NORTH
0920 08 INDIAN BEND WASH NORTH
09G6 00 INDIAN BEND WASH SOUTH
09G6 03 INDIAN BEND WASH SOUTH
09G6 07 INDIAN BEND WASH SOUTH
09J2 01 INTERSIL INC./SIEMENS COMPONENTS
0917 02 IRON MOUNTAIN MINE
0917 03 IRON MOUNTAIN MINE
0917 04 IRON MOUNTAIN MINE
0917 05 IRON MOUNTAIN MINE
0917 06 IRON MOUNTAIN MINE
0974 01 J.H. BAXTER & CO
093B 00 KING NEPTUNE
09FM 01 KLAU/BUENA VISTA MINE
09FM 02 KLAU/BUENA VISTA MINE
091A 00 LEVIATHAN MINE
0947 00 LIQUID GOLD OIL CORP RICHMOND
0947 01 LIQUID GOLD OIL CORP RICHMOND
098P 00 MARE ISLAND NAVAL SHIPYARD
09M6 01 MEW STUDY AREA
09J4 01 MODESTO GROUND WATER CONTAMINATION
09C7 01 MOFFETT NAVAL AIR STATION
0926 00 MONTROSE CHEMICAL CORP
0926 01 MONTROSE CHEMICAL CORP
0926 03 MONTROSE CHEMICAL CORP
0926 04 MONTROSE CHEMICAL CORP
0926 06 MONTROSE CHEMICAL CORP
09CA 05 MONTROSE CHEMICAL CORP
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SSID OU SITE NAME
09BE 01 MOTOROLA, INC. (52ND STREET PLANT)
09BE 02 MOTOROLA, INC. (52ND STREET PLANT)
09BE 03 MOTOROLA, INC. (52ND STREET PLANT)
09BE 05 MOTOROLA, INC. (52ND STREET PLANT)
09BE 06 MOTOROLA, INC. (52ND STREET PLANT)
09BE 07 MOTOROLA, INC. (52ND STREET PLANT)
09BE 08 MOTOROLA, INC. (52ND STREET PLANT)
09BE 09 MOTOROLA, INC. (52ND STREET PLANT)
09BE 10 MOTOROLA, INC. (52ND STREET PLANT)
09BE 11 MOTOROLA, INC. (52ND STREET PLANT)
09BE 12 MOTOROLA, INC. (52ND STREET PLANT)
09BE 13 MOTOROLA, INC. (52ND STREET PLANT)
09BE 14 MOTOROLA, INC. (52ND STREET PLANT)
09BE 15 MOTOROLA, INC. (52ND STREET PLANT)
09BE 16 MOTOROLA, INC. (52ND STREET PLANT)
09BE 17 MOTOROLA, INC. (52ND STREET PLANT)
09BE 18 MOTOROLA, INC. (52ND STREET PLANT)
09BE 19 MOTOROLA, INC. (52ND STREET PLANT)
09BE 20 MOTOROLA, INC. (52ND STREET PLANT)
09BE 21 MOTOROLA, INC. (52ND STREET PLANT)
099Q 00 NAVAJO TOXAPHENE
09QM 00 NE CHURCHROCK QUIVIRA MINES
09J5 01 NEWMARK GROUNDWATER CONTAMINATION*
09J5 02 NEWMARK GROUNDWATER CONTAMINATION
09J5 03 NEWMARK GROUNDWATER CONTAMINATION
09PM 00 NORTHEAST CHURCHROCK MINE SITE
09SR 00 NORTHEAST CHURCHROCK MINE SITE
0978 01 NORTON AIR FORCE BASE
09BC 00 OMEGA CHEMICAL CORP
09BC 01 OMEGA CHEMICAL CORP
09BC 02 OMEGA CHEMICAL CORP
09BC 03 OMEGA CHEMICAL CORP
0958 01 OPERATING INDUSTRIES, INC., LANDFILL
09J6 01 PACIFIC COAST PIPELINES
09CU 00 PANOCHE TIRE DUMP FIRE
099K 01 PEMACO MAYWOOD
0919 00 PHOENIX-GOODYEAR AIRPORT AREA
0919 06 PHOENIX-GOODYEAR AIRPORT AREA
09R8 00 PHOENIX-GOODYEAR AIRPORT AREA
09R8 01 PHOENIX-GOODYEAR AIRPORT AREA
09R8 03 PHOENIX-GOODYEAR AIRPORT AREA
0900 00 RARE METALS CORP
0959 00 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)*
0959 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09N1 00 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09QZ 04 SAN FERNANDO VALLEY (AREA 2, DRILUBE-BROADWAY)
09QY 04 SAN FERNANDO VALLEY (AREA 2, DRILUBE-WILSON)
09SF 04 SAN FERNANDO VALLEY (AREA 2, EXCELLO PLATING)
09N2 01 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
09N2 04 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
09RA 04 SAN FERNANDO VALLEY (AREA 2, LIBRASCOPE)
094X 05 SAN GABRIEL VALLEY (AREAS 1-4)
097B 08 SAN GABRIEL VALLEY (AREAS 1-4)
097B 09 SAN GABRIEL VALLEY (AREAS 1-4)
098V 01 SAN GABRIEL VALLEY (AREAS 1-4)
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SSID OU SITE NAME
098V 04 SAN GABRIEL VALLEY (AREAS 1-4)
09ES 01 SAN GABRIEL VALLEY (AREAS 1-4)
09M4 02 SAN GABRIEL VALLEY (AREAS 1-4)
09M5 01 SAN GABRIEL VALLEY (AREAS 1-4)
09AV 00 SANDERS AVIATION
0944 00 SELMA TREATING CO
0944 01 SELMA TREATING CO
0944 02 SELMA TREATING CO
094Q 00 SJOB PLATING
09J8 01 SOLA OPTICAL USA, INC
09X7 00 STORE FOR LESS
09K2 00 SULPHUR BANK MERCURY MINE
09K2 01 SULPHUR BANK MERCURY MINE
09M1 01 TARP
09RF 00 TUBA CITY ABANDONED LDFL
091C 02 TUCSON SOURCES
096Y 01 TUCSON WEST CAP
09R3 01 UNITED HECKATHORN CO
09C1 00 WASTE DISPOSAL, INC.
09C1 01 WASTE DISPOSAL, INC.
09D1 01 WATKINS JOHNSON CO (STEWART DIVISION)
09GF 01 WEST PLUME B - TUCSON
0997 01 WESTINGHOUSE ELECTRIC CORP. (SUNNYVALE)

Task 3: Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and
CD-ROM Production

3.1 Reference, Search, and Circulation Service

Staff processed 22 requests for documents, performed 233 database searches in SDMSc,
and provided 547 documents for EPA staff and other requesters.

Thirteen indices were generated in electronic, diskette, CD-ROM, or paper format at the
request of EPA staff or members of the public.

The Circulation Department and Cost Recovery Department CBI Circulation/Disclosure
Reports were submitted to the EPA CBI Officer on October 4 and October 5, respectively.

Future Activities

Staff will continue to perform online searches, retrieve documents, provide files to
EPA staff and other requesters, and to generate site file indices from the SDMS-C
database.

3.2 Freedom of Information Act (FOIA)

Staff provided support for 4 FOIA requests totaling 6.75 billable hours.

Future Activities

Staff will continue to provide FOIA support to EPA staff and the public, including
online searching, generating reports of potentially responsive documents, and
providing information in hard copy or electronic form.
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3.3 Photocopy and Redaction Service

Staff photocopied 480 non-FOIA-related pages for EPA staff and other requesters. In
addition, staff printed 764 pages from SDMS-C.

Future Activities

Staff will continue to provide photocopy and redaction service as directed by the
TOAM and EPA program staff.

3.4 CD-ROM Service

Staff fulfilled 8 requests for documents on CD-ROMs. 284,339 pages were copied to CDs.

Future Activities

Staff will continue to provide documents to EPA staff and the public in CD-ROM
format.

3.5 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters

No activity occurred in this reporting period.

Future Activities

Staff will continue to submit RODs, ESDs, and ROD Amendments to EPA
Headquarters on a quarterly basis.

Sites worked on under Task 3 for the month of this reporting period, with Site Spill Identification
Number (SSID), Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 3 major efforts generally consist of: large-volume CD-ROM publishing or copying efforts;
conducting searches and compiling special collections for large reference requests; redacting documents
for Administrative Records or other purposes.

SSID OU SITE NAME
099R 00 ABANDONED URANIUM MINES ON THE NAVAJO NATION
0916 03 AEROJET GENERAL CORP (RANCHO CORDOVA)
09JW 00 B.F. GOODRICH
09H2 01 BROWN & BRYANT INC. (ARVIN PLANT)
0936 01 DEL AMO FACILITY
09MX 01 IRON KING MINE - HUMBOLDT SMELTER
0900 N/A MARIANO LAKE MINE
09EX 00 MENDOCINO NATIONAL FOREST EEL RIVER SUMP
0926 01 MONTROSE CHEMICAL CORP
09BC 01 OMEGA CHEMICAL CORP
099K 01 PEMACO MAYWOOD
0959 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09QB 04 SAN FERNANDO VALLEY (AREA 2, GLENDALE CHROMIUM)
09N2 04 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
094X 05 SAN GABRIEL VALLEY (AREAS 1-4)
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SSID OU SITE NAME
098V 00 SAN GABRIEL VALLEY (AREAS 1-4)
0900 00 SHASTA TRINITY NAT FOREST
0942 00 SOUTH BAY ASBESTOS
09P3 01 TREASURE ISLAND NAVAL STATION- HUN PT AN
0900 00 VALLEY VIEW MINE

Task 4: Administrative Records (ARs) and Special Collections Management

4.1 Administrative Records

The following AR was compiled, copied, and sent to repositories during this reporting
period:

B.F. Goodrich, Source Area OU AR Update 1, sent October 13

On October 14 staff met with the TOAM to hold a teleconference with RPM Catherine
Brown to conduct the kick-off meeting for the Phoenix Goodyear Airport Area
administrative record. Indexing requirements and scheduling issues were resolved so that
work on this project could begin.

Future Activities

ARs will be compiled, copied, and sent to repositories at the direction of the TOAM.

Information in the AR Repository database will be updated as necessary.

4.2 Work-Performed Compilations

Three work-performed compilations were created or updated during this reporting period
for the following sites:
OU SSID Site Name
00 091A LEVIATHAN MINE
00 09JW B.F. GOODRICH
00 09PJ HALACO ENGINEERING CO

Future Activities

Staff will continue to compile work-performed compilations as directed by the TOAM.

4.3 Electronic Media and Microfilm Management

Staff produced copies of special collections in the following electronic formats during this
reporting period:

CD-ROM format: 4 collections
Electronic files attached to E-mails: 19 collections

Future Activities

Staff will produce special collections in electronic formats as directed by the TOAM.

Microfilm will be sent for quality-assurance testing and long-term storage as needed.
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Sites worked on under Task 4 for the month of this reporting period, with Site Spill Identification
Number (SSID), Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 4 major efforts generally consist of: Project management tasks in support of Administrative Records
& production of work-performed compilations.

SSID OU SITE NAME
09JW 00 B.F. GOODRICH
09JW 01 B.F. GOODRICH
0936 01 DEL AMO FACILITY
09PJ 00 HALACO ENGINEERING CO
09X6 00 HALACO ENGINEERING CO
09WJ 00 INDALEX ALUMINUM SOLUTIONS
0988 00 INTEL CORP (SANTA CLARA 3)
09FM 00 KLAU/BUENA VISTA MINE
091A 00 LEVIATHAN MINE
09TD 00 NAVAJO RADIOACTIVE STRUCTURES
09QM 00 NE CHURCHROCK QUIVIRA MINES
09SR 00 NORTHEAST CHURCHROCK MINE SITE
09R8 00 PHOENIX-GOODYEAR AIRPORT AREA*
09R8 01 PHOENIX-GOODYEAR AIRPORT AREA
09WE 00 PLUMAS EUREKA STATE HISTORIC PARK
09SY 00 SKYLINE AUM WASTE PILE SITE
09SS 00 TUBA CITY NAVAJO RADIOACTIVE STRUCTURES SITE

Task 5: Manage the Day-to-Day Operations of the Superfund Records Center

The following staff meetings were held during the month:
The PM held a Scanning Department meeting on October 12.
The RMS IV/Assistant Manager held meetings with special projects staff on October 5.
The RMS IV/Circulation Department Supervisor held a departmental meeting on October

13.

The PM purchased supplies and/or equipment during this reporting period as necessary.

Future Activities

The PM and department heads will continue to conduct regular staff meetings.

The PM will continue to manage the day-to-day operations of the Superfund Records
Center and to purchase supplies and equipment in a timely manner.

Task 6: Training and Orientation

Future Activities

Staff will continue to provide training, orientation, and tours to EPA staff, contractors, and
others as directed by the TOAM.
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Task 7: Online Operations and Internet Support

On October 14, backup tapes were delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage at EPA’s Richmond Labs.

Staff posted indices, introductions, and lists of acronyms on the Internet for the following ARs:
B. F. Goodrich, Source Area OU Update 1 AR

Future Activities

Staff will continue to maintain all computer hardware, software, and LAN nodes in the
Records Center.

Backup tapes will continue to be delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage.

Staff will continue to post Administrative Record indices, introductions, and lists of
acronyms for Region 9 ARs on the Internet.

Task 8: Attend Meetings and Teleconferences

Future Activities

Staff will attend a national Superfund Records Managers/SDMS-C Workgroup
teleconference meeting in this reporting period.

Task 9: Assist Region 9 with Implementing the EPA’s Enterprise Content Management System,
ECMS

9.1 Assist with Training End Users

At the request of the TOAM, a Librarian IV gave 1 introductory ECMS and Extender
presentation to EPA staff during this reporting period.

At the request of the TOAM, a RMS V gave 2 introductory ECMS and Extender presentations
to EPA staff in during this reporting period.

9.7 Attend ECMS Meetings & Teleconferences

On October 1st Records Center staff met with the TOAM, RLO Richard Martin, Environmental
Protection Specialist Sharon Johnson, and Environmental Protection Specialist Jacqueline
Hayes to discuss Extender and the pilot-testing period. As a result of the meeting Extender
orientation and training was provided for pilot-testers and review of results scheduled for
11/03/2010.

On October 7 staff attended a regular ECMS technical teleconference.

II. DIFFICULTIES ENCOUNTERED

No difficulties were encountered this reporting period.

III. PERSONNEL ACTION

No personnel action was taken in this reporting period.
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IV. SUMMARY OF TECHNICAL DIRECTION

Staff received technical direction for 7 new projects via Express Link Work Request Forms. In
addition, staff received from the TOAM 6 requests for information or support via other means.
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V. STATISTICS

New File Footage

New Files Received Footage Year to Date

1,579 23.9 lft. 466.8 lft.

Inventories

Records Surveyed Year to Date

10 lft. 307.9 lft.

Records Dispositioned

To FRC To NARA Destroyed Year to Date

0 lft. 0 lft. 0 lft. 1,083.8 lft.

Records Use Statistics

EPA Staff Government
Requests

Regulated
Community

Educational
Institutions

Citizens International Media Other Total

24 0 0 0 4 0 0 2 30
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VI. MAJOR PROJECT NARRATIVE DESCRIPTIONS

Below are descriptions of major projects for which we expended 80 person-hours or more during the
month.

SSID 09J5, OU 01, NEWMARK GROUNDWATER CONTAMINATION
One Librarian IV/Records Librarian performed indexing (122 documents, 0.3 linear feet) and three RMS
II/Scanning Specialists performed scanning (9,121 pages) in order to reduce the backlog of indexing for
this site. Additionally, an RMS III/Document Processing Specialist prepared the documents for shipment
and retirement to the FRC once indexing and scanning were completed. A total of 84.4 hours were
expended on this effort during this reporting period.

SSID 09R8, OU 00, PHOENIX-GOODYEAR AIRPORT AREA
One RMS V, two RMS IVs and five Librarian IV/Records Librarians performed indexing (204
documents, 1.0 linear foot) and two RMS II/Scanning Specialists performed scanning (3,441 pages) for
AR compilation (work request # 110830-1003 submitted by E. Chan). Additionally, an RMS
III/Document Processing Specialist prepared the documents for shipment and retirement to the FRC once
indexing and scanning were completed. A total of 133.4 hours were expended on this effort during this
reporting period.

SSID 0959, OU 00, SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
Three RMS II/Scanning Specialists performed scanning (39,633 pages) in order to retire older docs to the
FRC. A total of 124.3 hours were expended on this effort during this reporting period.




